COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 26/ 2020

ESTI MATE SUMVARY 14: 02: 04
CONTI D: C21291 ESTI MATE NO: 0001 PROG SPEC YR: 2005
PCN: 21291- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TIME ALLON 10/ 16/ 202 FI XED COMPLETI ON DAl
SH 131 OAK CREEK CANYON PERCENT TIME:  37.80 ORI G TIME ALLOW 10/ 16/202 FI XED COVPLETI ON DAl
PRQIECT NO STR131A- 038
SH 131 OAK CREEK CANYON
NAVE OF ROAD:
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 08/ 26/ 2020 DATE TI ME STARTED 07/27/2020
556 Struthers Avenue DATE LET 01/ 16/ 2020 DATE WORK BEGAN 07/ 27/ 2020
DATE AWARDED 02/ 14/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/03/2020 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 07/27/2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 468, 878. 00 PARTI Cl PATI NG $ 113, 081. 58 $ 113, 081. 58
AWARD PRQJECT AMI: $ 1,359, 498. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 7.70% TOTAL EARNI NGS 113, 081. 58 113, 081. 58
FUNDS AVAI LABLE: $ 1,355,796.42 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 113, 081. 58 113, 081. 58
TOTAL CLAI MB: $ 0.00 RETAI NAGE -2,481.50 -2,481.50
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 110, 600. 08 110, 600. 08
LI QUI DATED DANVAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 110, 600. 08 110, 600. 08
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 110, 600. 08

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 00250

202-01130

202- 01300

203- 01582

203- 01597

203- 02330

208- 00002

208- 00035

208- 00103

C21291

21291-BID
STR131A- 038

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

*Renoval of

Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Rermoval of Guardrail Type 3

*Renoval of

End Anchor age

Truck (Dunp)

*Pot hol i ng

Laborer

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

of Sedi nent

Renoval and Di sposal

(Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
EACH
5. 00000
847. 000
5%
18. 00000
41, 460. 000
SF
0. 65000
4, 965. 000
LF
3.30000
12. 000
EACH
330. 00000
20. 000
HOUR
123. 00000
40. 000
HOUR
260. 00000
40. 000
HOUR
38. 50000
200. 000
LF
4. 75000
200. 000
LF
11. 00000
40. 000
HOUR

38. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
792. 000
792. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 26/ 2020

14, 256

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:02: 04

AMOUNT

14, 256

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00105

208- 00106

208- 00107

212- 00006

212-00032

216- 00201

304- 06000

403- 00720

403- 34701

411- 03355

411-10255

C21291
21291-BID
STR131A- 038
| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal

of Sedi nent (Equi pnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

*Seedi ng (Native)

*Soi | Condi tioning

* Soi

d ass

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75)

Asphalt Cenent Perfornmance G ade (PG 58-34)

Enul sified Asphalt (Sl ow Setting)

Retenti on Bl anket (Straw Coconut) (Bi odegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
82. 30000
40. 000
HOUR
220. 00000
40. 000
HOUR
83. 90000
0. 300
ACRE
1, 510. 00000
0. 300
ACRE
1, 350. 00000
1, 000. 000
sy
3. 55000
1, 085. 000
TON
53. 00000
50. 000
TON
207. 00000
5, 205. 000
TON
76. 80000
312. 000
TON
625. 00000
3, 112. 000
GAL

3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:02: 04

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21291 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21291-BID ESTI MATE RUN 08/ 26/ 2020
PRQJECT: STR131A- 038 ESTI MATE NO 0001 14: 02: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 5, 000. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0120 606- 02005 *End Anchorage (Fl ared) 12. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0125 612-00001  *Delineator (Type I) 212. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0130 612-00003 *Delineator (Type I11) 35. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0135 625-00000 *Construction Surveying 1. 000 0. 000
LS 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0140 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 207 30, 364. 83
146, 690. 00000 0. 207 30, 364. 83
0145 626-01113  *Public Information Managenment (Tier |11) 173. 000 0. 000
DAY 173. 000 10, 380. 00
60. 00000 173. 000 10, 380. 00
0150 627-00008 *Modi fi ed Epoxy Pavenent Marking 364. 000 0. 000
GAL 0. 000 0. 00
86. 50000 0. 000 0. 00
0155 627-00013 *Pavenent Marking Paint (H gh Build) 433. 000 0. 000
GAL 0. 000 0. 00
55. 50000 0. 000 0. 00
0160 630- 00000 *Fl aggi ng 2, 800. 000 0. 000
HOUR 22. 250 600. 75
27.00000 22.250 600. 75
0165 630-00007 *Traffic Control Inspection 50. 000 0. 000
DAY 18. 000 6, 300. 00

350. 00000 18. 000 6, 300. 00



CONTI D: C21291 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21291-BID ESTI MATE RUN 08/ 26/ 2020
PRQJECT: STR131A- 038 ESTI MATE NO 0001 14: 02: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00012 *Traffic Control Managenent 70. 000 0. 000
DAY 8. 000 7,880.00
985. 00000 8. 000 7,880.00
0175 630-80001 *Fl ashi ng Beacon (Portable) 2.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0180 630-80341 *Construction Traffic Sign (Panel Size A) 14.000 0. 000
EACH 1. 000 40. 00
40. 00000 1. 000 40. 00
0185 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 0. 000
EACH 8. 000 320. 00
40. 00000 8. 000 320. 00
0190 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 2.000 80. 00
40. 00000 2.000 80. 00
0195 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1.000 5, 000. 00
0200 630-80360  *Drum Channel i zi ng Device 100. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0205 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0210 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0215 630- 80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0220 630-80380 *Traffic Cone 100. 000 0. 000
EACH 20. 000 100. 00

5. 00000 20. 000 100. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 08/ 26/ 2020

CAT NO0200

0225 630-80430

0230 630-80511

0235 630-85011

0240 700-70010

0245 700-70012

0250 700-70016

0255 700-70019

0260 700-70034

CAT NO0400

0265 620-00002

0270 620-00012

C21291
21291-BID
STR131A- 038
| TEM
DESCRI PTI ON
ROADWAY

*Runbl e Strip (Portable)

*Mobi | e Pavenent Marki ng Zone

*| npact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Asphal t Pavenent |ncentive

F/ A Fuel Cost Adj ustnment

F/ A Asphalt Cenent Cost Adj ustnent

F/ A Project First Program

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

ESTI MATE NO. 0001 14: 02: 04
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
2. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
1. 000 0. 000
Ls 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
50. 000 0. 000
DAY 0. 000 0. 00
25. 00000 0. 000 0. 00
65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 1, 250. 000 1, 250. 00
1. 00000 1, 250. 000 1, 250. 00
CAT 0200  CURRENT AMI $ 1,438,368.00$  82,571.58%  82,571.58
1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
1. 000 0. 000
EACH 1. 000 11, 380. 00
11, 380. 00000 1. 000 11, 380. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 7
ESTI MATE RUN 08/ 26/ 2020

CONTI D: C21291

PCN: 21291-BID

PRQIECT STR131A- 038

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0275 620-00020 *Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
EACH 1. 000
4, 130. 00000 1. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 1, 468,878.00$%

14: 02: 04
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
4,130. 00
4,130. 00
30,510.00% 30, 510. 00
113,081.58$ 113,081.58



